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Work Summary 

 

Project 1: Coulterville Second Water Source 

Category (a): Direct Project Administration 

Task 1: Administration  0% completed; ready to proceed with funding 

Deliverables: Preparation of invoices and other deliverables as 

required. 

Task 2: Reporting 0% completed; ready to proceed with funding 

Deliverables: Submission of quarterly and final reports as specified in 

the Grant Agreement. 

 

Category (b): Land Purchase/Easement 

Task 3: Land Acquisition N/A 

Deliverables: N/A 

 

Category (c): Planning/Design/Engineering/Environmental Documentation 

Task 4: Assessment and Evaluation 0% completed; ready to proceed with funding 

Deliverables: Site selection 

Task 5: Final Design 0% completed; ready to proceed with funding 

Deliverables: Completion of project plans and specifications at the 

final level. 

Task 6: Environmental 

Documentation 

0% completed; ready to proceed with funding 

Deliverables: Approved and adopted CEQA documentation. 

Task 7: Permitting 0% completed; ready to proceed with funding 

Deliverables: Well Drillers’ Permits; amended Water Supply Permit; 

Building Department Permit. 

 

Category (d): Construction/Implementation 

Task 8: Construction Contracting 0% completed; ready to proceed with funding 

Deliverables: Advertisement for bids; pre-bid contractors meeting; 

evaluation of bids; award contract. 

Task 9: Construction 0% completed; ready to proceed with funding 

Deliverables: Notice to Proceed; site preparation; well drilling; 

construct pump house; well connection; install controls 

Task 10: Environmental 

Compliance/Mitigation/Enhancement 

0% completed; ready to proceed with funding 

Deliverables: Potential erosion control  

Task 11: Construction Administration 0% completed; ready to proceed with funding 

Deliverables: Testing and acceptance of well; project close out. 
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Project 2: Coulterville Water Line Improvements 

Category (a): Direct Project Administration 

Task 1: Administration 0% completed; ready to proceed with funding 

Deliverables: Preparation of invoices and other deliverables as 

required. 

Task 2: Reporting 0% completed; ready to proceed with funding 

Deliverables: Submission of quarterly and final reports as specified in 

the Grant Agreement. 

 

Category (b): Land Purchase/Easement 

Task 3: Land Acquisition N/A 

Deliverables: N/A 

 

Category (c): Planning/Design/Engineering/Environmental Documentation 

Task 4: Assessment and Evaluation N/A 

Deliverables: N/A 

Task 5: Final Design 0% completed; ready to proceed with funding 

Deliverables: Completion of project plans and specifications at the 

final level. 

Task 6: Environmental 

Documentation 

0% completed; ready to proceed with funding 

Deliverables: Approved and adopted CEQA documentation. 

Task 7: Permitting 0% completed; ready to proceed with funding 

Deliverables: Amended Water Supply Permit; Building Department 

Permit. 

 

Category (d): Construction/Implementation 

Task 8: Construction Contracting 0% completed; ready to proceed with funding 

Deliverables: Advertisement for bids; pre-bid contractors meeting; 

evaluation of bids; award contract. 

Task 9: Construction: 0% completed; ready to proceed with funding 

Deliverables: Notice to Proceed; site preparation; install house 

services; installation of fire hydrants, valves, and pipe 

repair; pavement repair; install booster pump and tank 

Task 10: Environmental 

Compliance/Mitigation/Enhancement 

0% completed; ready to proceed with funding 

Deliverables: Potential erosion control  

Task 11: Construction Administration 0% completed; ready to proceed with funding 

Deliverables: Testing and acceptance of line improvements; project 

close out. 
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Project 3: Yosemite West Second Water Source 

Category (a): Direct Project Administration 

Task 1: Administration 0% completed; ready to proceed with funding 

Deliverables: Preparation of invoices and other deliverables as 

required. 

Task 2: Reporting 0% completed; ready to proceed with funding 

Deliverables: Submission of quarterly and final reports as specified in 

the Grant Agreement. 

 

Category (b): Land Purchase/Easement 

Task 3: Land Acquisition N/A 

Deliverables: N/A 

 

Category (c): Planning/Design/Engineering/Environmental Documentation 

Task 4: Assessment and Evaluation 0% completed; ready to proceed with funding 

Deliverables: Site selection 

Task 5: Final Design 0% completed; ready to proceed with funding 

Deliverables: Completion of project plans and specifications at the final 

level. 

Task 6: Environmental 

Documentation 

0% completed; ready to proceed with funding 

Deliverables: Approved and adopted CEQA documentation. 

Task 7: Permitting 0% completed; ready to proceed with funding 

Deliverables: Well Drillers’ Permits; amended Water Supply Permit; 

Building Department Permit. 

 

Category (d): Construction/Implementation 

Task 8: Construction Contracting 0% completed; ready to proceed with funding 

Deliverables: Advertisement for bids; pre-bid contractors meeting; 

evaluation of bids; award contract. 

Task 9: Construction 0% completed; ready to proceed with funding 

Deliverables: Notice to Proceed; site preparation; well drilling; 

construct pump house; well connection; install controls 

Task 10: Environmental 

Compliance/Mitigation/Enhancement 

0% completed; ready to proceed with funding 

Deliverables: Potential erosion control  

Task 11: Construction Administration 0% completed; ready to proceed with funding 

Deliverables: Testing and acceptance of well; project close out. 
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Project 4: Yosemite West Water Line Improvements 

Category (a): Direct Project Administration 

Task 1: Administration 0% completed; ready to proceed with funding 

Deliverables: Preparation of invoices and other deliverables as 

required. 

Task 2: Reporting 0% completed; ready to proceed with funding 

Deliverables: Submission of quarterly and final reports as specified in 

the Grant Agreement. 

 

Category (b): Land Purchase/Easement 

Task 3: Land Acquisition N/A 

Deliverables: N/A 

 

Category (c): Planning/Design/Engineering/Environmental Documentation 

Task 4: Assessment and Evaluation N/A 

Deliverables: N/A 

Task 5: Final Design 0% completed; ready to proceed with funding 

Deliverables: Completion of project plans and specifications at the 

final level. 

Task 6: Environmental 

Documentation 

0% completed; ready to proceed with funding 

Deliverables: Approved and adopted CEQA documentation. 

Task 7: Permitting 0% completed; ready to proceed with funding 

Deliverables: Amended Water Supply Permit; Building Department 

Permit. 

 

Category (d): Construction/Implementation 

Task 8: Construction Contracting 0% completed; ready to proceed with funding 

Deliverables: Advertisement for bids; pre-bid contractors meeting; 

evaluation of bids; award contract. 

Task 9: Construction 0% completed; ready to proceed with funding 

Deliverables: Notice to Proceed; site preparation; install house 

services; installation of fire hydrants, valves, and pipe 

repair; pavement repair; install booster pump and tank 

Task 10: Environmental 

Compliance/Mitigation/Enhancement 

0% completed; ready to proceed with funding 

Deliverables: Potential erosion control  

Task 11: Construction Administration 0% completed; ready to proceed with funding 

Deliverables: Testing and acceptance of line improvements; project 

close out. 
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Project 5: Fish Camp Storage Tank and Well Development 

Category (a): Direct Project Administration 

Task 1: Administration 0% completed; ready to proceed with funding 

Deliverables: Preparation of invoices and other deliverables as 

required. 

Task 2: Reporting 0% completed; ready to proceed with funding 

Deliverables: Submission of quarterly and final reports as specified in 

the Grant Agreement. 

 

Category (b): Land Purchase/Easement 

Task 3: Land Acquisition N/A 

Deliverables: N/A 

 

Category (c): Planning/Design/Engineering/Environmental Documentation 

Task 4: Assessment and Evaluation 0% completed; ready to proceed with funding 

Deliverables: Site selection 

Task 5: Final Design 0% completed; ready to proceed with funding 

Deliverables: Completion of project plans and specifications at the 

final level. 

Task 6: Environmental 

Documentation 

0% completed; ready to proceed with funding 

Deliverables: Approved and adopted CEQA documentation. 

Task 7: Permitting 0% completed; ready to proceed with funding 

Deliverables: Well Drillers’ Permits; amended Water Supply Permit; 

Building Department Permit. 

 

Category (d): Construction/Implementation 

Task 8: Construction Contracting 0% completed; ready to proceed with funding 

Deliverables: Advertisement for bids; pre-bid contractors meeting; 

evaluation of bids; award contract. 

Task 9: Construction 0% completed; ready to proceed with funding 

Deliverables: Notice to Proceed; site preparation; well drilling; 

construct pump house; construct pad for storage tank; 

well connection; waterline repairs and valve 

installation; install controls 

Task 10: Environmental 

Compliance/Mitigation/Enhancement 

0% completed; ready to proceed with funding 

Deliverables: Potential erosion control  

Task 11: Construction Administration 0% completed; ready to proceed with funding 

Deliverables: Testing and acceptance of well and line improvements; 

project close out. 

 


